

GROUP 3 TEAM CHARTER

Team Communication

- Primary communication channel: **WhatsApp**
- Project work and documentation: **GitHub**
- Team members should respond to important project messages within a reasonable period. (6 hours)
- Important decisions will be communicated to the entire team rather than being made privately.
- Team members should communicate early if they encounter a problem or cannot complete an assigned task.

Meetings

- Team meetings will be held when necessary to review progress and make decisions.
- We will meet at least once every week.
- Meeting times will be communicated through the team's primary communication channel (WhatsApp)
- Members should attend scheduled meetings or notify the team beforehand if unavailable.
- Meeting outcomes and important decisions should be documented where necessary.

Task Management

- All project tasks will be recorded on the **GitHub Project Board**.
- Each task should have an owner, priority, and Definition of Done.
- Team members should update the status of their assigned tasks as work progresses.
- Large tasks will be broken into smaller, manageable tasks.
- Members should not wait until the deadline to report that a task is incomplete

GitHub & Contributions

- Every team member will use their own GitHub account.
- Team members will contribute through the shared project repository.

- Work submitted to the repository should be genuine and attributable to the person who completed it.
- Members should review and test their changes where appropriate before considering a task complete.

Deadlines

- Internal deadlines will be set before the official PLP deadline. (12 hours before PLP deadline).
- Members are expected to complete their assigned tasks within the agreed timeframe.
- If a member anticipates a delay, they should inform the team as early as possible.

Conflict Resolution

If a disagreement occurs:

1. The members involved will first discuss the issue respectfully.
2. The team will focus on the project requirements and available evidence rather than personal opinions.
3. Decisions will be made through team agreement, where we can vote and majority wins.

Quality Standards

Before marking a task as **Done**:

- The agreed Definition of Done must be satisfied.
- The work should be reviewed or tested where applicable.
- Documentation should be updated when necessary.
- Any known problems should be communicated to the team.

Team Accountability

Every member is expected to:

- Complete their assigned tasks.
- Communicate honestly about their progress.
- Ask for help when necessary.
- Respect other team members.

- Contribute meaningfully to the project.
- Support teammates when appropriate without taking over their responsibilities

Agreement

By joining and contributing to the project, all team members agree to follow the working practices described in this Team Charter and to communicate any proposed changes to the team.

Signatures and Approval

Member	GitHub Username	Agreement
June Ruth Kalenda	ruthie-jk	Agreed
Beyonce Dawn Makena	Dawn-mak	Agreed
Enoch Baraka	Baruch24	Agreed
Cedric Odero	cedo-cloud	Agreed
Kelvin Irungu	Kelvin374	Agreed

Date: 14/08/2026